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FIRST HILL STREET CAR PROJECT
Monthly Outreach Report - Executive Summary
August 2014

1. Break bid packages into smaller packages and establish delivery schedule to increase first and lower tier
subcontracting opportunities.
All bidding is complete for the project.

2. Market project opportunities to the subcontracting community.
Stacy and Witbeck has attended monthly meetings for NAMC (National Association of Minority Contractors) to
inform their members of all bid packages and opportunities to participate on the project. All bid packages were
distributed to the Contract Resource Center and their members were provided individual help understanding
the bid documents to make sure every subcontractor had an opportunity to bid. Stacy and Witbeck has
completed all required outreach for First Hill Streetcar project and current anticipated WMBE percentage
exceeds our goal.

3. Conduct open houses.
Stacy and Witbeck has completed all open houses for First Hill Streetcar project as outlined in outreach program.
There will not be any more open houses going forward.

4. Update the Seattle Street Car Website.
Website content and informational flyer were updated to show dates the final bid documents were released and
WMBE participation totals in the bid packages that have been awarded. Totals have been adjusted to
incorporate change order work.

5. Conduct comprehensive invitation to bid campaign.
Stacy and Witbeck’s comprehensive invitation to bid campaign includes direct calls to established WMBE
subcontractors that are capable of bidding and performing the identified scopes of work for each bid package as
a first or second tier subcontractor. All other WMBE subcontractors on the City of Seattle roster and State of
Washington OMWABE DBE certification list for the specific scopes of work available in each bid package are e-
mailed information about the project including pre-bid meeting and WMBE Open House dates and the bid dates.
Those WMBE subcontractors that respond to the notice, but cannot attend the Open House, are sent the scopes
of work the prime bidders are requesting bids and the dues dates and contacts for submitting bids.

6. Provide Business and Technical Support to WMBE subcontractors.
No activity this month.

7. Capacity Building Program.
No activity this month.



Stacy and Witbeck. Inc.

Where bids have not been received, projected
Eirst Hill Streetcar

amounts are included (highlighted). Actual

Subcontracting and Buyout Plan amounts are in bold.
Identified Potential Remaining M/W/BE Actual MWBE
y
Bid Bid Package Pre-bid Eligibility  Delivery Pre-bid Apparent Low Schedule Bid Actual/Projected |Actual/Projected
Package # | GC/CM item #|Spec. Ref.|Bid Package Scope Summar: Estimate Recommended Method Meeting Bidder Bid Amount Package Issue Bid Due Date Prime Subtier [Comments MBE \WBE
002
Facility $7,998,863 N Ls Y $1,491.50; $303,278
003
Traffic Signals, Lighting, Interconnect & Platform
Electrical $2,738,000 N Ls Y Elcon $2,458,000 $280,000
004
‘ ‘ ‘Advanced Sewer $2,233,386 Ls -$1,071.879 $1,372,000 $761,000
‘ ‘ Advanced Water $1,803,154 Ls
Seattle City Light Ductbank $788,622 LS
005
Track Ls $742,850 $3,200,000 $57,000
I [
Civil LS
006
Concrete Sidewalk and Curb $6.790.344 LS -$1.543.520 $185.210 $1.347.880
007
OCS and Train Signal $421,167 Y LS -$348,203 $70,939 $77,232

OCS and Train Signal

Grind & Pave Subtotal

Station Platforms & Shelters

Pavement Markings

Landscapin

Signage

Train Signal $398,000
Subtotal - Subcontract Packages $47,344,979 Checks @ 47,344,978 $51,919,768 $0 $0 $14,782,330 $3,521,454
$14,203,494 30% Self Perform Limit [ T
Code Negotiated Support Services $7,807,068 Checks @ 7,807,968 $7,235,468
MWRF C Tony Johnson Closed $55.000
GCICM Temnorarv Facilities Various Onaoing $50.000
Owner/Enaineer Temnorarv Facilities
Canstruction Survevina Alcantar Closed $620.000 $620.000
of Traffic & Access During Const Novito Closed $1.200.000
Traffic Control | ahor (Peace Officers) Seattle’s Finest Closed $500.000
Rike Detour $50,000
Frosion Control DHD Sweeping Closed $50.000
Schediile C ints & Schedulina
Project MACC Value w/ Changes to Date $55,152,947 $59,155,236 $50,000 $0 $775,000 $2,320,000
I I I I I I I I $4,002,289 | | I |
I I [sPECIFIED GC'S I $3.800.000] I I [ $3,800.000] [ [ | | |
$2,867,953 $3,076,072 [ I [
5208119
PROJECT TCC less Contingency $61,820,900 $66,031,308 $0 $0 $0 $0 |
check $61.820.900 $4.210.408_Changes + Used Contingency including fee
Cco
Changes Y Ls $5,567.883 s0
4] 1 [ AUP Additive Added Scope Adjustment $486,024 In AUP Value Above. Fee in Project Fee above.
Various 21| | Additional Scope from 90% to 100% (Pending) $705,000 $705K added to MACC Contingency. Fee included.
Various 22| | Additional NSS Scope from 90% to 100% (Pending) $45,000 Includes Fee
8 32 CO No. 6 - Added ETB Scope $1,190,597 In OCS Value Above. Fee in Project Fee above.
3 CO No. 2 - Scope change from 90% to 100% TS $304,028 $289,000
4 CO No. 3 - Misc AUP Items $7.687
3 CO No. 4 - Traffic Signal Changes $3,889 $2,497
2 CO No. 5 - MF Changes $64,797
2 CO No. 7 - MF Changes $21,502
4 CO No. 7 - AUP Changes $93,016
4 CO No. 8 - Misc AUP Items $14,953
5 CO No. 9 - Misc. Civil Work Items $50,955
3 CO No. 10 - Misc TS Items $45,542 $43,291
2 CO No. 11 - MF Changes $22,456
2 CO No. 12 - MF Changes $75,218
7 CO No. 13 - TPSS Civil Changes $25,355
5 CO No. 14 - FRP Bridge $370,473
3 CO No. 15 - Misc. Electrical Changes $62,696 $57.477
2 CO No. 16 - MF Changes $68,492
4 CO No. 17 - AUP Changes -$5,567
3 CO No. 18 - Misc. Electrical Changes $10,133 $7.614
4 CO No. 18 - Misc. Electrical Changes $10,500
4 CO No. 19 - Misc. AUP Changes $41,782
4 CO No. 20 - Misc. AUP Changes $0
2 CO No. 21 - Misc. MF Changes $16,097
4 CO No. 22 - Misc. AUP Changes $51.883
3 CO No. 23 - Misc. Electrical Changes $14,197 $11,592
13 CONo.23-1 Changes $7,827 $5.940
6 CO No. 24 - Monument Cases $27,500
5 CO No. 25 - Unsitable Material Removal $197,637
4 CO No. 26 - Misc. AUP Changes $102,105
3 CO No. 27 - Misc. Electrical Changes $66.918 $20,325
4 CO No. 28 - Misc. AUP Changes $0
4 CO No. 29 - Misc. AUP Changes $92,372
4 CO No. 30 - Misc. AUP Changes $11,653
4 CO No. 31 - Misc. AUP Changes $61,765
2 CO No. 32 - Misc. MF Changes $8,589
3 CO No. 33 - Traffic Signal Changes $21,730 $19,056
6 CO No. 34 - Spall Repair $8,912
4 CO No. 35 - Misc. AUP Changes $72,216
4 CO No. 36 - Misc. AUP Changes $50,125
3 CO No. 37 - Misc. Electrical Changes $75033 $67.118
2 CO No. 38 - Misc. MF Changes $61.465
2 CO No. 39 - Misc. MF Changes $20573
12 CO No. 40 - Misc. Striping Changes $1,708
1 CO No. 42 - SCCC Parking Lot $14,020
12 CO No. 43 - Misc. Striping Changes $18,133
6 CO No. 44 - Cycle Track Curb Revisions $11,232
6 CO No. 45 - Brick Pavers Add' Remove & Replace $20712
2 CO No. 46 - MF DC No. 59 Pit Edge Reil $3,767
7 CO No. 47 - Civil Changes $2,222
2 CO No. 48 - Added CL Vault $5.755
6 CO No. 49 - Timber Removal on Bridge Deck $57,513
2 CO No. 50 - 2" Grind & Overlay $1,503
3 CO No. 51 - Added OCS Foundations $52,156 $44,239
6 CO No. 52 - Cover Building Opening and Backfill old Coal Chute $1,673
8 CO No. 53 - Add No. 8 Vertical Rebar/OCS Foundations $2,437 $2,316
6 CO No. 54 - NWC Yesler & Broadway Temp AC $3,399
6 CO No. 55 - DC No. 109.2 Madison SW [ $89,617
4 CO No. 56 - DC No. 100 Midblock Inlets west of 2nd & Jackson $14,250
9 CO No. 57 - Broadway SPU Paving $4,606
2 CO No. 58 - Misc. MF Changes -$1,143
4 CO No. 59 - Misc. AUP Changes $11,530
3 CO No. 60 - Misc. Signal Work $23,145 $18,511
13 CO No. 61 - Misc. ETB Work $96,617 $81,203
6 CO No. 62 - Occidental Ramp Demo $7.594
CO No. 62 - Added CB! $1.871
10 CO No. 64 - TPSS Permit $9,646 $9.169
3 CO No. 65 - King St. Feeder Pole Condits $11,785 $5,242
3 CO No. 66 - Misc. Signal WO $43,089 $36,857
8 CO No. 67 - Misc. OCS Work $53,002 $45,552
2 CO No. 68 - Misc. MF Changes $1,947
8 CO No. 69 - DC No. 88 ETB Special Work $38.363 $36.466
8 CO No. 70 - Misc. ETB Work -$285 ($1,941)
6 CO No. 71 - Madison SW $69,000
8 CO No. 72 - ETB Crossings Mod at 5th & Jackson $10,420 $8.225
10 CO No. 73 - Orca Cabinet Procurement $45,156
6 CO No. 74 - DC No. 105 8th Ave. &S. Lane St. Curb Ramps $60,652
6 CO No. 75 - TPSS Stairs and SW Near Kobo $29,949
2 CO No. 76 - OMF Canopy $13.949
6 CO No. 78 - Misc. Civil Work Changes | $23.431
8 CO No. 81 - Misc. Added OCS Design Costs [ $17.202 $16,352
11 CO No. 83 - DC No. 150.1 Remove C Curb Pike to Pine $7.175
11 CO No. 85 - Additional Striping at Yesler and 10th $5.963
Additional Fee on changes
XXX
MACC Contingenc $6.224.842 Ls $4,099.065 | Conti Balance $2.125.777 |Used $1.656.211
Base Continaency $6.224,842
Bid Packaae No. 4 Buv-out Adiustment (AUP) -$1,071,879 | In Bid Package 4 Above
Bid Packaae No. 5 Buv-out Adiustment (Track) $742,850| In Bid Package 5 Above
Bid Packaae No. 6 Buv-out Adiustment (Concrete) -$1,543,522 | In Bid Package 6 Above
Bid Packaae No. 7 Buv-out Adiustment (TPSS) ~$348,203 | In Bid Package 7 Above
CO #2 - 90% to 100% Chanaes MACC Adiustment $705,000 From CO #TBD
Bid Packaae No. 8 Buv-out Adiustment (OCS) -$65.223 In Bid Package 8 Above
Bid Packaae No. 9 Buv-out Adiustment (AC) ~$263,349 | In Bid Package 9 Above
Train Sianal Adiustment $499,954| In Train Sianal Above
Platforms and Shelters Buv-out Adiustment ~$632,655 |In Bid Package No. 11 Above
Bid Packaae No. 11 - Buv-out Adiustment (Strinina) ~$5,508 In Bid Package No. 11 Above
Bid Packaae No. 12 - Buv-out Adiustment (Landscanina) -$22,213 |In Bid Package No. 12 Above minus Traffic Control item for Maintenance
Bid Package No. 13 - Buv-out Adiustment (Sianage) $1,785 |In Bid Package No. 13Above
Gross Conti Adiustment -§2,002.963 $4,221,879
[Continaency Fee Adiustment -$140,814 | Reflected in Fee Above (Excludes CO No. 2.1 as money left in Contingency)
PROJECT TOTAL - TCC $68,045,742 $73,645,960 $50,000  $1,556,211 $16,383,432 $5,841,454
check $68.045.742 $5.600.217 Net Increase (Chanaes + Fee)
Proiect MWBE Goal - Actual MWBE to Date -
Based on current MACC less Contingency Combined
(MACC less Contingency) Combined
26.1%
MBE
Needed Participation to Meet Goal - Actual MWBE to Date - On Bought out Scope
Based on current MACC less Contingency Bouaht out Scope| _ $59.155.235.70
Combined $ $21,398.784
Combined % 36.17%
MBE WBE 26.30% 9.87%
MBE WBE

Subcontract lan - Update 11,14 with Final ATourts rom W s Page 1 0f 1 Printed: 91712014 8:22 AM



Act . Ori Earl Earl
ID Description DU? Star)t/ Finis);\ o) 20!\111 D JFM AM JZOIZJ A'S ONDUJFMAM J2013J A 'S O N D J éOMM A

BP#2- MAINTENANCE BUILDING

1480 Issue Bid Package Documents 1d] 100CT11 A | 100CT11 A ;ngsue Bid Package Documents

1490 Mandatory Pre-Bid Meeting 1d| 190CT11 A |190CT11 A P-K Mandatory Pre-Bid Meeting

1510 Prepare and Submit Bids 10d| 200CT11 A | 10NOV1L A | /7 Prepare and Submit Bids

BP#3 -TRAFFIC SIGNALS, LIGHTING, INTERCONNECT

1520 Issue Bid Package Documents 1d] 1OCT11 A |11OCT11 A ;ngsue Bid Package Documents

1530 Mandatory Pre-Bid Meeting 1d| 190CT11 A |190CT11 A P-K Mandatory Pre-Bid Meeting

1550 Prepare and Submit Bids 10d| 200CT11 A | 14NOVILA | /7 Prepare and Submit Bids

BP#4 - ADVANCED UTILITIES

1030 Issue Bid Package Documents 1d| 20DEC11 A | 20DEC11 A Issue Bid Package Documents

1000 Mandatory Pre-Bid Meeting 0| 06JAN12 A | 06JAN12 A Mandatory Pre-Bid Meeting

1010 WMBE Open House 1d| OBFEB12 A | 08FEB12 A WMBE Open House

1020 Prepare and Submit Bids 7d| 09FEB12 A | 17FEB12 A Prepare and Submit Bids

BP#5 - TRACK AND CIVIL

1070 Issue Bid Package Documents 1d| 05MAR12 A | 0SMAR12 A Issue Bid Package Documents

1040 Mandatory Pre-Bid Meeting 1d| 12MAR12 A | 12MAR12 A Mandatory Pre-Bid Meeting

1050 WMBE Open House 1d| 16MAR12 A | 1I6MAR12 A WM I?E Open House

1060 Prepare and Submit Bids 5d| 19MAR12 A | 19APR12 A Prepare and Submit Bids

BP#6- CONCRETE |

1240 Issue Bid Package Documents 1d| 06APR12 A | 06APR12 A g&?ue Bid Package Documents

1250 Mandatory Pre-Bid Meeting 1d| 13APR12 A | 13APR12 A LR Mandatory Pre-Bid Meeting

1270 Prepare and Submit Bids 10d| 16APR12 A | 25APR12 A & [Prepare and Submit Bids

BP#7 - OCS AND TPSS CIVIL

1110 Issue Bid Package Documents 1d| 04MAY12 A | 0AMAY12 A Issue Bid Package Documents

1080 Mandatory Pre-Bid Meeting 1d| IMAY12 A | 1IMAY12 A CEXR Mandatory Pre-Bid Meeting

1090 WMBE Open House 1d| 18BMAY12 A | 18BMAY12 A g WMBE Open House

1100 Prepare and Submit Bids 5d| 2IMAY12 A | 25MAY12 A =t/ Prepare and Submit Bids

BP#8 - OCS AND TPSS ELECTRICAL

1150 Issue Bid Package Documents 1d| 24AMAY12 A | 2AMAY12 A -+ Issue Bid Package Documents

1120 Mandatory Pre-Bid Meeting 1d| 31IMAY12 A | 31IMAY12 A L& Mandatory Pre-Bid Meeting

1130 WMBE Open House 1d| 3IMAY12 A | 3IMAY12 A g WMBE Open House

1140 Prepare and Submit Bids 10d| 31IMAY12 A | 06JULI2 A g Prepare and Submit Bids

BP#9 - GRIND AND OVERLAY

1200 Issue Bid Packag e Documents 1d| 1JUN12 A | 11JUN12 A "? Issue Bid Packag e Documents

1210 Mandatory Pre-Bid Meeting 1d| 21JUN12 A | 21JUN12A I‘figflandatory Pre-Bid Meeting

1230 Prepare and Submit Bids 10d| 22JUN12 A | 03JULI2 A Prepare and Submit Bids
Start date 010CT11 == Earlybar
Finish date 31AUG13 A Early start point
gataéie:te i%gtéﬁg Stacy and Witbeck, Inc. V  Earlyfinish point
Page rurber 1A First Hill Streetcar Progress b

© Primawvera Systems, Inc.

WMBE Subcontracting Plan

= Summary bar
¢ Start milestone point
<o Finish milestone point




Act . Ori Earl Earl
ID Description DU? Star)t/ Finis);l o) 20!\111 D JFM AM JZOIZJ A'S ONDUJFMAM JZOL.%] A 'S O N D J iOMM A

BP#10 - STATION PLATFORMS AND SHELTERS

1280 Issue Bid Package Documents 1d| 21DEC12 A | 21DEC12 A Issue Bid Package Documenlts

1290 Mandatory Pre-Bid Meeting 1d| 14JAN13 A |14JAN13 A Mandatory Pre-Bid Meeting

1300 WMBE Open House 1d] 14JAN13 A | 14JAN13 A WMBE Open House

1310 Prepare and Submit Bids 15d| 15JAN13 A | 30JAN13 A Prepare and Submit Bids
BP#11 - PAVEMENT MARKINGS L

1320 Issue Bid Package Documents 1d| 22FEB13 A | 22FEB13 A I‘P‘sue Bid Package Documents

1330 Mandatory Pre-Bid Meeting 1d] 06MAR13 A | 06BMAR13 A Mandatory Pre-Bid M eeting

1350 Prepare and Submit Bids 10d| 07MAR13 A | 20MAR13 A % Prepare and Submit Bids
BP#12 - LANDSCAPING L

1360 Issue Bid Package Documents 1d] 26APR13 A | 26APR13 A Issue Bid Pacllege Documents

1370 Mandatory Pre-Bid Meeting 1d] 03MAY13 A | 03MAY13 A Mandatory Pre- Bid Meeting

1390 Prepare and Submit Bids 10d| O6BMAY13 A | 17MAY13 A Prepare and Submit Bids
BP#13 - SIGNAGE |

1400 Issue Bid Package Documents 1d] 22MAR13 A | 22MAR13 A |§ Issue Bid Packag(le Documents

1410 Mandatory Pre-Bid Meeting 1d| 03APR13 A |03APR13A L%;/I andatory Pre-Bid Meeting

1430 Prepare and Submit Bids 15d| 04APR13 A | 17APR13 A Prepare and Submit Bids
STACY & WITBECK GENERAL CONDITIONS

1440 Issue Bid Package Documents 1d] 01FEB12 A | 14MAY12 A ;] |ssue Bid Package Documents
Start date 010CT11 == Earlybar
Finish date 31AUG13 A Early start point
Data date 31AUGL3 Stacy and Witbeck, Inc. V  Earlyfinish point
Run date 170CT13 Progress bar

Page number 2A

© Primawvera Systems, Inc.

FHrst Hill Streetcar
WMBE Subcontracting Plan

Critical bar

= Summary bar

¢ Start milestone point
<o Finish milestone point




First Hill Streetcar Project WMBE Inclusion Page

First Hill Streetcar

Stacy and Witbeck, Inc. (SWI) is the General Contractor/Construction Manager (GC/CM) for the
First Hill Streetcar project. This project is being constructed for Seattle Department of
Transportation (SDOT). SWI has awarded Subcontracts for various portions of the work which
were competitively bid with public bid openings in accordance with RCW 39.10.380.

On February 28, 2012, SWI and SDOT held a community open house. SWI and SDOT thank all
those firms that were in attendance. Another community open house was held on March 7%,
2012 at Silver Cloud Inn (1100 Broadway Avenue) from 4:00 to 7:00 PM. In additional to
community open houses, there were WMBE open houses for most of the anticipated bid
packages.

Firms that were interested in this project were encouraged to attend the project and WMBE open
houses. Attendance was mandatory for 1% tier bidders only. For more information regarding the
upcoming open houses, feel free to contact Huan Hoang, Project Engineer at
hhoang@stacywitbeck.com or Tony Johnson at Tony.Johnson@johnconcon.com.

Project Status

SWI has currently awarded all bid packages. WMBE participation goals achieved to date are
available here.

Potential Subcontracting Opportunities
All packages have bid and been awarded.
City WMBE Outreach Contact Information
e Miguel Beltran — City of Seattle, Department of Finance and Administrative Services

e E-mail: miguel.beltran@seattle.gov
o Phone: (206) 684-4525

SWI WMBE Outreach Contact Information

« Tony Johnson — SWI WMBE Expert Huan Hoang — SWI Project Engineer
¢ Email: Tony.Johnson@johnconcon.com Email: hhoang@stacywitbeck.com
e Phone: (206) 612-6681 Phone: (206) 328-2600 ext. 22

Updates to this site will be done monthly. Please continue to check back for the latest news and
information on this project.


mailto:hhoang@stacywitbeck.com
mailto:Tony.Johnson@johnconcon.com
mailto:miguel.beltran@seattle.gov
mailto:Tony.Johnson@johnconcon.com
mailto:hhoang@stacywitbeck.com
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Stacy and Witbeck, Inc. (SWI) is committed to provide oppor-
tunities to WMBE subcontractors, WMBE suppliers and profes-
sional services for the First Hill Streetcar project. SWI’s goal is
to maximize WMBE participation. SWI has 15% MBE & 10%
WBE goals for this project. To achieve such goals, SWI will fa-
cilitate interaction between WMBESs and larger prime subcon-
tractors who will provide bids to SWI for the identified bid
packages. We encourage WMBEs to contact our expert, Tony
Johnson, for more information.

SWI Information:

SWI Field Office Address:
510 Rainier Ave. South
Seattle, WA 98144

T: (206) 328-2600

F: (206) 568-5854

WMBE Expert:

Tony Johnson

Email: tony.johnson@johnconcon.com
Phone: (206) 612-6681

SWI Contact:

Huan Hoang

Email: hhoang@stacywitbeck.com
Phone: (206) 328-2600, Ext 22

B SOUNDTRANSIT

Stacy and Witbeck. Inc.

GENERAL ENGINEERING CONTRACTORS

ﬁ

FIRST HILL

Il
L]

PROJECT DESCRIPTION:
This project consists of the following work elements: 20,000sf

Maintenance Building, 2.5 mile Streetcar Line, Roadway Recon-
struction, Pavement Overlay, Structures Rehabilitation, Wet and
Dry Utilities, Traffic Signals, Overhead Caternary System (OCS),
Train Signals, Landscaping, Striping, Signage and other work as
shown in the drawings and specifications.

ESTIMATE:

The Engineer’s Estimate: $68 Million for Construction.

COMPLETED BID PACKAGES

Sub Packages Approx. Values|Bid Package Issued
BP# 2 Maintenance Facility $7,998,863 Closed
BP# 3 Traffic Signals / Street Lighting and

Platform Electric $2,738,000 Closed
BP# 4 Advanced Utilities $7,021,540 Closed
BP# 5 Track and Civil $12,996,607 Closed
BP# 6 Concrete $8,333,865 Closed
BP# 7 OCS and TPSS Civil $769,370 Closed
BP# 8 OCS and TPSS Electric $6,189,915 Closed
BP# 9 Grind and Overlay $1,872,275 Closed
BP#10 Station Platform and Shelters $2,515,000 Closed
BP# 11 Pavement Markings $447,429 Closed
BP# 12 Landscaping $251,187 Closed
BP# 13 Signage $82,672 Closed
Stacy and Witbeck General Conditions

Construction Surveying $600,000 Closed
Maintenance of Traffic $2,000,000 Closed
Street Sweeping $50,000 Closed
Site Security $50,000 Closed
Uniformed Police Officers (UPQO's) $500,000 Closed

@SDOT

Srattly Dparinser af Transpartation



FIRST HILL STREETCAR PROJECT

WMBE Subcontractor Contract Totals

Bid Packages # 2-6

I

0 =
Hm

FIRST HILL

[l

Bid Packages

Contract Award

Contract
Amount

Total WMBE $

WMBE %

WMBE Contracts
Awarded

BP#2 Maintenance Build-
ing

Lorentz Bruun
Construction

$7,998,863

$1,794,780

22.40%

Leajak - Concrete

West Construction
Painting

Alcantar

Elcon Electrical

Riki

BP#3 Traffic Signals/Street
Lighting

Elcon Electric

$2,738,000

$2,738,000

100%

Elcon Electric

DBE Electric

BP#4 Advanced Utilities

Mid Mountain

$7,021,540

$2,133,000

30.30%

Silverstreak -
Trucking

Coat - Flagging

Salinas Sawing &
Sealing

Transcon - Electric

Marshbank Const.
- Storm Vaults

Hot Mix Pavers -
Asphalt Paving

BP#5 Track & Civil

Stacy and Witbeck,
Inc.

$12,996,607

$3,257,000

25%

OMA Construction

Global Concrete
Cutting

Rainier Steel

Otto Roseneau

BP#6 Concrete

Gary Merlino Con-
struction

$8,333,865

$1,533,090

18.40%

JC Supply & Manu-
facturing

Salinas Sawing &
Sealing

Salinas Construc-
tion

'R SOUNDTRANSIT

Stacy and Witbeck, Inc.

GENERAL ENGINEERING CONTRACTORS

@SDOT
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FIRST HILL STREETCAR PROJECT

WMBE Subcontractor Contract Totals

Bid Packages # 7-13

Il

1L

GENERAL ENGINEERING CONTRACTORS

Bid Packages Contract Award Contract (Total WMBE WMBE % WMBE Contracts
Amount S Awarded
Gary Merlino Con- Mobile Electric Sup-
BP#7 OCS & TPSS Civil struction $769,370| $148,171| 19.25% |Pliers
Silver Streak Trucking
Hot Mix Asphalt Pav-
ing
Salinas Construction
Global Concrete
Cutting
T. Yorozu Gardening
Elcon Electric
BP#8 OCS & TPSS Electrical |Elcon Electric $5,577,102| $5,577,102 100%
Mobile Electric Sup-
pliers
Gary Merlino Con- 1.50% [Silver Streak Trucking
BP#9 Grind & Overlay struction $1,899,875 $28,750
BP#10 Station Platforms & 1.20%
Shelters Stacy & Witbeck $2,515,000 $29,574 T. Yorozu Gardening
Specialized Pave- 12.00%
BP #11 Pavement Markings |ment Marking $441,921 $53,500 Metro Painting
BP #12 Landscaping lliad, Inc. $251,187 SO 0.00%
BP #13 Signage NW Signcraft $82,672 SO 0.00%
Ine=] i
== soumoTranst ~ Stacy and Witbeck, Inec. @SDOT
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FIRST HILL
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WMBE Subcontractor Contract Totals

WMBE |WMBE Contracts Awarded
Bid Packages Contract Award |Contract Amount| Total WMBE $ %
Negotiated Support Ser- Stacy & Witbeck, Tony Johnson - JC&C
vices Inc. $7,235,468 $3,095,000 43%
Alcantar
Novito
Seattle's Finest
DHD Sweeping
Sea-Tac Sweeping
Project M/\WBE
Project M/\WBE Goal - Goal - Actual M/WBE to Date - Overall
Based on currgnt
WA tess o o TOTAL MWBE | $15,666,215 Combined $22,224,886 |
(MACC less Contin-
Overall Project % 25.0% gency) Combined 35.5%),
26.1% | 9.3%,
MBE WBE
Needed Participation to Meet Goal - Actual M/WBE to Date - On Bought out Scope
Based on current
A less O NEEDED MWBE | ($6,557,181) Bought out Scope] _ $59,155,235.70
Overall Project % -10.5% Combined $ 21,398,784
-11.14% 0.68% Combined % 36.17%
MBE WBE 26.30% 9.87%
MBE WBE

"\ SounoTrans  Stacy and Witbeck, Inc. @ SDOT

GENERAL ENGINEERING CONTRACTORS

Sravtle Deparimsem of Transportation



		2014-09-17T09:20:49-0700
	Huan Hoang




